BOARD OF COUNTY COMMISSIONERS

] AGENDA ITEM SUMMARY
Meeting Date: May 19 . 2004 | Division: _ Public Works _
Bulk ltem: Yes _X No . Depértment: Engineering/Construction Management

AGENDA ITEM WORDING: Approval of Change Order No. 2 for the Jackson Square
Underground Electrical Changes .

ITEM BACKGROUND: G.M. Selby, the Engineering Firm responsible for the design, has
‘completed the drawings indicating the additional work that must be done to complete the project.
This additional work requires eliminating the second power feed by modifying electrical conduits
and panels. An additional 92 days will be needed to allow sufficient time to complete the project.

PREVIOUS RELEVANT BOCC ACTION: On August 20", 2003 the BOCC approved to award bid
and execuie contract with Key Iron Works for Jackson Square Underground Electrical Changes.

CONTRACT/AGREEMENT CHANGES: _ Modification of slectric svstem plus an additional 92
days.

STAFF RECOMMENDATIONS: Approval as stated above.

TOTAL COST: _$27.724.73 BUDGETED: Yes X NO
COST TO COUNTY:_$27,724.73 SOURCE OF FUNDS: Infrastruciure sales tax

304-24000-560620-CGS904-530340

REVENUE PRODUCING: YES___ NO_X AMOUNT PER MONTH YEAR

APPROVE ; s OMB/Purchasing__ jsk Mana:’c;ment —
item Pre By: /\ /

StephanfCoffer, Construction Manager Da(@g/s'. ‘Koppel, P.E., County Engineer

DIVISION DIRECTOR APPROVAL: //@L// %

Dent Pierce, Division Director

DOCUMENTATION:  Included X To follow Not required

DISPOSITION: AGENDA ITEM ;D SQ ;'
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MONROE COUNTY
ENGINEERING/CONSTRUCTION MANAGEMENT
CONTRACT CHANGE ORDER

PRGJECT TITLE: Jackson Square Underground Electrical Changes _
CHANGE ORDER NO: 2 ‘
Total Previous Change Orders $0.00
Current Change Order _$27 724,73
% of Original Contract Amount 24%
% of Contract after Prior C/O's 24%
. Original Contract Amount $115,000.00
Revised Contract Amount $142.724.73
Change in Contract Time 92 days

Detailed description of change order and justification:

G.M. Selby, the Engineering Firm_responsible for the desian. has completed the drawings indicating the
additional work that must be done 1o compie he . _This additional work requires_eliminating the
second power feed by modifying electrical conduits and panels. An additional 92 days will be needed to
allow sufficient time to complete the project.

SBubstantial completetion will be July 6, 2004.

ARCHITECT: . o | /%/ ﬁ%f’ 9'/09/

G.M. Selby & ;Ees Inc. /Date
CONTRACTOR: _
Key lron Works Pate
BOARD OF COUNTY COMMISSIONERS {SEAL)
OF MONRCE COUNTY, FLORIDA ATTEST: DANNY L. KOLHAGE, CLERK
By By,
Maycr/Chairman Deputy Clerk

CMDQ07—11/03/97
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';f,QPR-E?—Ea4 17:13 FROM: GMSELBY MD 13916944955 TO: 43852954321 P.oge ooe

G. M. SELBY & ASSOCIATES, INC.

MOBNROE County
CONSTRUCTION MANAGEMENT

004

April, 27 2004

Monroe County,
1100 Simonton Street

T & b

Key West, Florida 33040

~ Attn.: Stephanie Coffer

Re.: Jackson Squére Eiectrical Service Problem Contract Recommendation

Dear Ms, Coffer,

G.M. Selby recommends continuing this project with Key lron Works, Inc, (KIW),
as the contractor in order to complete the electrical modifications at Jackson
Square. The price proposed by KIW is $27,724.73, and is within the estimated
range. .

G.M. Selby agrees with the contractor's substantiat completion date of 07/06/04, -

due to the fact that Commission Approval is expected-to be on May 18", 2004.
As per the contractor, breaking down the following components attained this
substantial completion date:

s Msasurements & PE approval 1 week

e  QOrder Material 2 weeks

s Construction 2 weeks

e Punch List 1 week
Regards,

G, M. Selby & Associates, Inc.
7400 SW 50'" Terr. Suite 304
Miami, FL 33155
Tel.: (305) 666-5775
Fax: (305) 666-5514
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